
WORK SCHEDULE
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NAME OF WORKS nov dec jan feb mar apr may yune yule aug sep oct nov dec jan feb mar apr may yune yule aug sep oct

1 Demolition of existing dilapidated housing

2 Perimeter pile driving

3 Foundation pit processing

4 Pouring the foundation slab

5 End of the bearing monolithic part of the project

6 Perimeter walls and partitions

7 Roof hydro and thermal insulation

8 Installation of windows and stained-glass windows

9 Ventilated facade

10 Installation of elevators

11 Finishing of common areas

12 Gasification of the complex

13 Installation of all communication systems

14 Installation of entrance doors

15 Connection of all communications

16 Beautification of the surrounding area

17 Handing over keys to residence owners
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NOVEMBER 1, 2022 -
START OF CONSTRUCTION

NOVEMBER 1, 2024 -
COMPLETION OF WORKS

November 1, 2022-November 1, 2024

2022 2023 2024


